

REVISED IMPLEMENTATION CALENDAR

ACTIVITY	START	FINISH
1. Publication of Invitation to Bid	03.16.09	
2. Issuance of Invitation/ Request for Proposal	03.18.09	
3. Pre-bid conference	03.27.09	
4. Submission and opening of bids	05.04.09	
5. End-to-end demonstration of Proposal	05.07.09	05.10.09
6. Bid Evaluation and Post-qualification	05.07.09	05.13.09
7. Issue Notice of Award	05.19.09	
8. Contract preparation and signing	05.19.09	05.23.09
9. Approval of contract	05.25.09	
10. Issue Notice to Proceed	05.26.09	
11. Customization of systems / systems development	05.27.09	11.11.09
12. Delivery of systems	11.11.09	11.11.09
13. Delivery of machines	10.01.09	12.30.09
14. Testing of systems	11.12.09	12.12.09
15. Field test 1	11.28.09	
16. Field test 2, if needed	12.05.09	
17. Testing of machines	11.12.09	02.12.10
18. COMELEC Systems Acceptance	12.12.09	12.13.09
19. Mock election	12.13.09	
20. TEC Systems Certification	12.18.09	12.18.09
21. Train COMELEC technical personnel	12.01.09	12.11.09
22. Train COMELEC field personnel on operation	12.15.09	02.13.10
23. Conduct public demonstration using machines	12.16.09	05.01.10
24. Creation of machine configuration, ballot face, etc	12.07.09	03.15.10
25. Print ballots	01.07.10	04.18.10
26. Setting of Configuration of machines		
26.1 Outside ARMM	01.07.10	04.18.10

ACTIVITY	START	FINISH
26.2 ARMM	01.07.10	01.10.10
27. Testing of machines in their actual configuration with the ballots, in case of ACMs		
27.1 Outside ARMM	01.14.10	04.21.10
27.2 ARMM	01.07.10	01.10.10
28. Deployment of machines/transmission equipment		
28.1 Outside ARMM	03.02.10	04.25.10
28.2 ARMM	03.02.10	03.05.10
29. Prepare transmission sites		
29.1 Outside ARMM	03.02.10	04.25.10
29.2 ARMM	03.02.10	03.05.10
30. Training of operators/DOST certification		
30.1 Outside ARMM	01.20.10	04.30.10
30.2 ARMM	03.11.10	03.14.10
31. Prepare voting/counting/canvassing sites		
31.1 Outside ARMM	03.02.10	04.25.10
31.2 ARMM	03.02.10	03.05.10
32. Final checking, demos, and sealing of machines		
32.1 Outside ARMM	05.02.10	05.06.10
32.2 ARMM	04.16.10	04.16.10
33. Ship ballots		
33.1 Outside ARMM	04.22.10	05.08.10
33.2 ARMM	04.13.10	04.15.10
34. Election Day		
34.1 Outside ARMM	05.10.10	
34.2 ARMM	04.20.10	
35. Count precinct & proclaim city/municipal winners	05.10.10	05.11.10
36. Canvass results & proclaim winners	05.12.10	05.13.10